

Project Schedule

Coastal Solutions plans for the proposed project to be completed by June 30, 2026 and within the timeframe allotted under the *FY26 Coastal Resilience Grant Program*. Presented below is the anticipated project timeline for the proposed project:

WORK TASK ESTIMATED COMPLETION DATE

Award to Consultant **September 15, 2025**

Task 1: December 1, 2025

Kick-off Meeting

Task 2: December 1, 2025 – January 31, 2026

Review of Existing Data
and Data Collection

Task 3: December 15, 2025 – March 31, 2026

Updated Coastal Processes
Modeling and Analyses

Task 4: January 1, 2026 – June 1, 2026

Modeling and Analyses of
Shoreline Stabilization Alternatives

Task 5: March 1, 2026 – June 30, 2026

Project Report

Task 6: December 1, 2025 – June 30, 2026

Meetings and Public Outreach

Completed Project June 30, 2026